
Cost Performance Table

Directorate Support Group
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Forecast
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Funding

At Completion

All costs reported in 000 $
Status of WO for selection and reporting is current status - may not be the 
status at selected date
Actual and Earned costs begin Aug 2002

Select on: Open WO's - Costs for September/2002

1002 115 115 887 0 3181 1909 1909 1272 1272 6164 6258 6040AD-Applied & Developmental

369 259 259 110 0 1507 918 918 590 590 3756 3777 9695AS-Animal Sciences

826 39 39 787 0 5808 4328 4328 1480 1480 11999 12057 7112BI-Bio-Pharmaceutical

1267 536 536 731 0 11148 9588 9588 1560 1560 22072 22090 21579BS-Basic Science Program

1443 151 151 1292 0 3661 1670 1670 1991 1991 6597 6772 4759OD-Office of the Director/Business Operations

79 11 11 68 0 1569 1493 1493 76 76 1696 1766 2194RT-Research Technology Program & Animal Services

2066 638 638 1428 0 4072 1270 1270 2802 2802 64880 64880 14210VF - Vaccine Facilities

7052 1749 1749 5303 0 30946 21176 21176 9770 0 117164 117600 65589Totals for all projects
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